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Effectiveness audit program
Audit goals:
- evaluation of effectiveness and economy in use of budget 
funds allocated for mines to be closed;
- production of recommendations for carrying out 
development programmes in mining areas.
Audit subject:
-regulations governing the activity of the organizations under 
audit, accounting and statistical reports and other 
information.
-Organizations under audit:

 
Administration of the Rostov 

region, local authorities of nine mining towns and areas of 
the Rostov region.
Period under audit: from 2000 till 2005.



The Audit
 

will cover: 
Analysis of mining sector condition, study of the problems and 
consequences of reforms;

Analysis of procedure and scope of funding for measures, analysis of 
participation of state executive bodies in solving the problems of 
mining areas;

Evaluation of provision for technical work in the decommissioning of 
particularly high-loss coalmines by local authorities;

Control over targeted and effective use of budget funds.

Monitoring of local development programmes.
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Construction and operation of 
environmental sites

Correlation of executed works with project decisions. 
Achievement of positive results. 
Restoration of disturbed lands.
Preventing mine water flowing onto the surface. 
Prevention of ground water rise and waterlogging of 
mining areas.

Criteria of programme
 

effectiveness



Reconstruction of 
social infrastructure

Strict following of order of execution of projects and its 
correlation with the established standard.

Share of completely financed projects, %.

Share of the projects still under construction, %.

Criteria of programme effectiveness



Criteria of programme effectiveness

Demolition of sub-standard housing

Facts of population evacuation from sub-standard housing. 
Availability of certificates with regards to demolition of evacuated 
sub-standard housing. 

Amount of actual funding to total expenses for these 
purposes.



Amount of actual funding to total expenses for these 
purposes.

Resettlement of population from sub-
 standard housing

Number of families resettled to total number of 
families to be resettled by the reporting date.

Criteria of programme
 

effectiveness



Governor of the 
Rostov region

Dissemination of audit materials

Chairman of the 
Government

State 
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Industry and 
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Legislative 
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Rostov region

Prosecutor 
General's Office  

Audit of 
effectiveness of 
use of budget 

funds

Monitoring results of measures taken



General recommendations with regards to audit 
results

Accelerate the development and approval of measures for 
completing the restructuring of the coal industry in Russia;

Agree the measures with the Russian Federation entities;

Define the precise terms for completing the measures and 
the amounts of their funding year by year;

Specify expected results of the measures;

Make provision for mechanisms to evaluate effectiveness 
and control over the execution of programme measures.
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Dynamics of basic indices in coal sector
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Construction of environmental sites
 

-
 

clearing of 
mine water from

 
the mining

 
facilities



Extinction of slag heaps -
 

one of the solutions to 
the most important ecological problems

One of 30  
burning slag heaps

Slag heap 
after elimination of
combustion sources



Making good collapses of earth surface

Collapses of the earth  
surface are one of the 

consequences 
of mining work

Making good collapses 
planting of greenery 



Source of funding

Federal 
budget

Local 
budget



Monitoring Control of
 prevention of

 ecological 
disasters

Improvement of ecological audit

Existing practice
Control of the 
elimination of 

ecological 
disaster 

consequences

Proposed approach
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